
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-08 11:43:37

2. Agency: 029

3. Bureau: 00

4. Name of this Investment: Medical 21st Century HealtheVet TeleHealth-2011

5. Unique Project (Investment) Identifier: 029-00-01-11-01-5110-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Telehealth is comprised of a number of IT initiatives that have separate VHA business sponsors. These
initiatives include the Office of Care Coordination Services (CCS) Telehealth Programs, National Teleradiology
Program (NTP), and the Office of Rural Health (ORH). The CCS Telehealth Program is further comprised of
Care Coordination Clinical Video Telehealth (CCCVT), Care Coordination Home Telehealth (CCHT) and Care
Coordination Store-and-Forward Telehealth programs (CCSF). ORHs Rural Health IT initiatives are anticipated
to align with and expand CCS Telehealth programs to rural Veterans. Veterans Remote Telehealth Access is
focused on improving access to Telehealth services  CCS Telehealth Programs: - CCCVT involves real-time
videoconferencing technologies and peripheral devices, to provide care and consultation between clinics and
hospitals. Current focus areas include: polytrauma, telemental health, telerehabilitation and telesurgery. The
Clinical Enterprise Video Network (CEVN) will facilitate CCCVT using the VA Enterprise Video network and
initiate the basis for an enterprise telehealth grid. CEVN will establish standardized techniques to allow any
video teleconferencing system in the VA network architecture to communicate with any other video
communications enabled device. - CCHT places medical devices in patient homes to improve health
monitoring, the quality of care and the standard of living for Veterans by reducing hospital admissions, clinic
visits, and emergency room visits - CCSF technologies acquire and store clinical information (e.g. data, image,
sound, video) that is then forwarded to (or retrieved by) another site for clinical evaluation. Teleretinal and
teledermatology are currently in progress. CCS plans to expand CCSF to include store-forward technologies
for telepathology and wound care.  NTP is a service that provides remote radiology procedure interpretations.
Teleradiology is the electronic transmission of radiological images from one location to another for the
purposes of interpretation and/or consultation  Additional ORH IT initiatives may include: mobile health care
services, collaboration with non-VA facilities and patient education.  Veterans Remote Telehealth Access will
upgrade current network response time (speed) as well as additional network connectivity options.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

V776P-1085 T&M Y 2006-09-07 2006-09-07 2010-09-07 $1.0 * * * * *

GS-35F-0323J T&M Y 2006-09-07 2006-09-07 2010-09-07 $1.5 * * * * *

GS-35F-0323J FFP Y 2009-08-06 2009-08-17 2014-08-17 $8.6 * * * * *

V200P-1757 FFP Y 2009-09-28 2009-09-28 2011-09-27 $0.3 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2011 Honor &
Memorialize

* * Increase the
total census
number of
Veterans

receiving Home
Telehealth care

Provide Home
Telehealth care

to 36,000
Veterans

Provide Home
Telehealth care

to 40,000
Veterans

TBD in FY 2012

2011 Honor &
Memorialize

* * Increase the
total census
number of

Veterans living
in rural areas

receiving Home
Telehealth care

Provide Home
Telehealth care

to 15,000
Veterans living
in rural areas

Provide Home
Telehealth care

to 16,500
Veterans living
in rural areas

TBD in FY 2012

2011 Honor &
Memorialize

* * Increase
number of

Home
Telehealth

patient surveys
submitted

Increase
number of

Home
Telehealth

patient surveys
to 310,000

Increase
number of

Home
Telehealth

patient surveys
to 370,000

TBD in FY 2012

2011 Honor &
Memorialize

* * Increase
percent of home

telehealth
patients whose
data is linked to

VA systems

Increase to 10%
of home

telehealth
patients whose
data is linked to

VA systems

Increase to 40%
of appropriate

home telehealth
patients whose
data is linked to

VA systems

TBD in FY 2012

2012 Honor &
Memorialize

* * Increase the
total census
number of
Veterans

receiving Home
Telehealth care

Provide Home
Telehealth care

to 36,000
Veterans

Provide Home
Telehealth care

to 44,000
Veterans

TBD in FY 2013

2012 Honor &
Memorialize

* * Increase the
total census
number of

Veterans living
in rural areas

receiving Home
Telehealth care

Provide Home
Telehealth care

to 15,000
Veterans living
in rural areas

Provide Home
Telehealth care

to 18,150
Veterans living
in rural areas

TBD in FY 2013

2012 Honor &
Memorialize

* * Increase
number of

Home
Telehealth

patient surveys
submitted

Increase
number of

Home
Telehealth

patient surveys
to 310,000

Increase
number of

Home
Telehealth

patient surveys
to 450,000

TBD in FY 2013

2012 Honor &
Memorialize

* * Increase
percent of home

telehealth
patients whose
data is linked to

VA systems

Increase from
10% of home

telehealth
patients whose
data is linked to

VA systems

Increase to 60%
of appropriate

home telehealth
patients whose
data is linked to

VA systems

TBD in FY 2013

2013 Honor &
Memorialize

* * Increase the
total census
number of
Veterans

receiving Home
Telehealth care

Provide Home
Telehealth care

to 40,000
Veterans

Provide Home
Telehealth care

to 36,000
Veterans

Provide Home
Telehealth care

to 48,400
Veterans

TBD in FY 2014

2013 Honor & * * Increase the Provide Home Provide Home TBD in FY 2014

OMB Circular No. A-11 (REVISED-NOVEMBER 2009) Page  5 / 8 of Section300



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Memorialize total census
number of

Veterans living
in rural areas

receiving Home
Telehealth care

Telehealth care
to 15,000

Veterans living
in rural areas

Telehealth care
to 19,965

Veterans living
in rural areas

2013 Honor &
Memorialize

* * Increase
number of

Home
Telehealth

patient surveys
submitted

Increase
number of

Home
Telehealth

patient surveys
to 310,000

Increase
number of

Home
Telehealth

patient surveys
to 535,000

TBD in FY 2014

2013 Honor &
Memorialize

* * Increase
percent of home

telehealth
patients whose
data is linked to

VA systems

Increase from
10% of home

telehealth
patients whose
data is linked to

VA systems

Increase to 80%
of appropriate

home telehealth
patients whose
data is linked to

VA systems

TBD in FY 2014

2014 Honor &
Memorialize

* * Increase the
total census
number of
Veterans

receiving Home
Telehealth care

Provide Home
Telehealth care

to 36,000
Veterans

Provide Home
Telehealth care

to 53,240
Veterans

TBD in FY 2015

2014 Honor &
Memorialize

* * Increase the
total census
number of

Veterans living
in rural areas

receiving Home
Telehealth care

Provide Home
Telehealth care

to 15,000
Veterans living
in rural areas

Provide Home
Telehealth care

to 21,900
Veterans

TBD in FY 2015

2014 Honor &
Memorialize

* * Increase
number of

Home
Telehealth

patient surveys
submitted

Increase
number of

Home
Telehealth

patient surveys
to 310,000

Increase
number of

Home
Telehealth

patient surveys
to 630,000

TBD in FY 2015

2014 Honor &
Memorialize

* * Increase
percent of home

telehealth
patients whose
data is linked to

VA systems

Increase from
10% of home

telehealth
patients whose
data is linked to

VA systems

Increase to 90%
of appropriate

home telehealth
patients whose
data is linked to

VA systems

TBD in FY 2015

2015 Honor &
Memorialize

* * Increase the
total census
number of
Veterans

receiving Home
Telehealth care

Provide Home
Telehealth care

to 36,000
Veterans

Provide Home
Telehealth care

to 58,500
Veterans

TBD in FY 2016

2015 Honor &
Memorialize

* * Increase the
total census
number of

Veterans living
in rural areas

receiving Home
Telehealth care

Provide Home
Telehealth care

to 15,000
Veterans living
in rural areas

Provide Home
Telehealth care

to 24,100
Veterans living
in rural areas

TBD in FY 2016

2015 Honor &
Memorialize

* * Increase
number of

Home
Telehealth

patient surveys
submitted

Increase
number of

Home
Telehealth

patient surveys
to 310,000

Increase
number of

Home
Telehealth

patient surveys
to 730,000

TBD in FY 2016

2015 Honor & * * Increase Increase from Increase to 95% TBD in FY 2016
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Memorialize percent of home
telehealth

patients whose
data is linked to

VA systems

10% of home
telehealth

patients whose
data is linked to

VA systems

of appropriate
home telehealth
patients whose
data is linked to

VA systems

2011 Honor &
Memorialize

* * Increase
number of sites
supported by

NTP

Increase from 6
facility gateways

Increase to 12
facility gateways

TBD in FY 2012

2012 Honor &
Memorialize

* * Increase
number of sites
supported by

NTP

Increase from 6
facility gateways

Increase to 35
facility gateways

TBD in FY 2013
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Requirements
analysis and

Planning

* * 2009-10-01 2015-09-30 0.00% 0.00%

Acquisition
and

Implementatio
n Support

* * 2009-10-01 2015-09-30 0.00% 0.00%

O&M Support $102.8 $0.3 2009-10-01 2009-10-01 2015-09-30 0.00% 0.00%

* - Indicates data is redacted.
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